


CONFIDENTIAL

*Howie HB*



PROGRESS REPORT

25X1

FOR

OCTOBER 1961

on the



25X1

CONTRACT 067-0111-9

TASK ORDER 25

27 November 1961


*235979*

☐ DECLASSIFIED BY *2010*

EXT BYND 6 YRS BY *same*


REASON *3d (3)*

ORG	<i>77</i>	<i>161718</i>	<i>32169</i>
ORIG COPY	<i>56</i>	<i>56</i>	<i>30</i>
ORIG CLASS	<i>1M</i>	<i>6</i>	<i>C</i>
JUST	<i>22</i>	<i>2010</i>	<i>1: 1: 1: 2</i>



25X1

The internal components are expected to be delivered by the middle of November.

Towards the end of the month, a further proposal was submitted at the customer's request for an additional 50 solenoid triggering devices to be used in  previously furnished. These units will be added to the present order.

25X1



25X1

FINANCIAL STATEMENT

Total Amount of Contract	\$ 4,871.00
Expenditures for October 1961	1,727.86
Total Expenditures to 31 October 1961	2,469.24
Balance of Contract	2,401.76

(Open Commitments - \$945.44)

Expiration Date: 9 December 1961

*Lead EB*  
*11/2/61*  
*Joe JT*  
*Howie JB*

25X1

PROGRESS REPORT

FOR

SEPTEMBER 1961

ON THE

25X1

CONTRACT 067-0111-9

TASK ORDER 25

20 October 1961

are presently on order and are scheduled for delivery early in October. The internal component parts have also been placed on order and should be available early in November.

25X1

late October or early November. All other components are now on hand and the operating switches are presently in process of being fabricated and assembled.

25X1

FINANCIAL STATEMENT

Total Amount of Contract	\$ 4,871.00
Expenditures for September 1961	451.97
Total Expenditures to 30 September 1961	741.38
Balance of Contract	4,129.62

Expiration Date: 9 December 1961

*mc*

25X1

PROGRESS REPORT

FOR

JULY 1961

ON THE

ILLEGIB

25X1

CONTRACT 067-0111-9

TASK ORDER 25

29 August 1961

25X1

FINANCIAL STATEMENT

Total Amount of Contract	\$ 4,871.00
Expenditures for July 1961	269.08
Total Expenditures to 31 July 1961	269.08
Balance of Contract	4,601.92

Expiration Date: 9 October 1961